

Evangelism Ministry @ St. Cuthbert's



eVanPlan...the actions and the people

Key Priorities Action Plan @ February 09

Outcome	Priority Objective	Activity	How and by whom	Status Update
Establish a Youth Service in Fulwood for Schools, Street and Church	Develop a Contract with Youth for Christ to deliver the outcome	<ul style="list-style-type: none"> • Establish Steering Group • Agree Contract + outcomes with YfC • Agree monitoring and review processes • Start Contract • Handover to Children Youth and Families Ministry 	<p>Stephen August 08 Steering Group Sept 08</p> <p>Steering Group Sept 08 October 08 Evangelism Ministry</p>	<p>Group identified Start agreed for March 09</p> <p>Board set up - complete Approved PCC Jan 09 Revised Target Sept 09</p>
Create a Practical Works Service (PWS)	Develop a pool of volunteers willing to help others through practical works (gardening, cleaning, DIY etc)	<ul style="list-style-type: none"> • Revisit last year's audit of skills and update with Support Ministry • Establish PWS Team • Identify people who would benefit • Establish programme of help 	<p>Raj with Anne King-Sept 08</p> <p>Raj Sept 08 Raj Oct 08</p> <p>Raj & PWS Oct 08 onward</p>	<p>Remains undelivered although skills audit to be refreshed.</p>

Outcome	Priority Objective	Activity	How and by whom	Status Update
Harvest Mission	Lead Harvest Service to raise awareness and support for youth in home mission	<ul style="list-style-type: none"> • Agree themes and approach • Enlist team to deliver • Lead Service 	Ann T & Nicola + Evangelism ministry team	Completed: £6900 donated with pledges at £650 per month.
Increase day time support for older people	Extend Mid Week club provision	<ul style="list-style-type: none"> • Agree options for increased support • Identify lead member to work with Val • Present options Feb 08 	Evan meet Dec 08 Linda Sloss Evan meet Feb 08 - Linda	meeting cancelled. Assessing demand and room availability looking like a major issue
Attract more people to drop in at the centre	Review Open Door and develop	<ul style="list-style-type: none"> • Agree review process • Establish small team to lead • Complete review Dec 08 	Mildred, Stephen Sept 08 Mildred, Margaret + Dec Evan meeting	Completed - decision taken Oct 08 to cease Open Door
Train 20 people in evangelism outreach	Ensure an effective evangelism training programme	<ul style="list-style-type: none"> • Identify Training required • Agree costs • Establish programme 	To discuss with Brian Wood by October 08 (poss use D Banbury)	Held pending outcome of volunteer provision for Youth Project. Review in May 09
Increased Prayer Support	Sustainable prayer framework for Evangelism	<ul style="list-style-type: none"> • Prayer Event • Establish an Evangelism Prayer Team 	Anna C in September 08 Reach Team October 08	Completed delayed.
Improved Communication about Evangelism across church	Establish Monthly paper based and electronic information processes	<ul style="list-style-type: none"> • Create Evangelism Web page • Support the development of a Newsletter by Support Ministry 	Stephen Sloss Sept 08 Anne King/Stephen Oct 08	Web page completed Pending Support Ministry (to delete from Evan plan)

Outcome	Priority Objective	Activity	How and by whom	Status Update
Increased participation in Preston Evangelical Network	Build upon Hope 08 - identify key initiatives to support	<ul style="list-style-type: none"> • Support Street Pastors initiative • Support Church Street Centre • Identify relevant ongoing issues 	Shanthi/ Brian Sept 08 Shanthi Shanthi	Completed. Ongoing ongoing Street Pastor initiative supported. Shirani in training.
Identify new ways of being church	To experiment with (PCC agreed) new approaches	<ul style="list-style-type: none"> • Create a shortlist of options for trial in 08/09 • Identify a small number of people to lead 	Nicola, Peter +? December 08	delayed delayed
Support World Mission	To maintain and develop world mission @ St. Cuthbert's	<ul style="list-style-type: none"> • Harvest Programme 08 • Tearfund • Fairtrade programme • SAMS/CMS • Megan Wood & TIMO 	October Service - Ann (sub programme established to deliver)	Complete
Outreach to very young children	To develop activities for under 5s	<ul style="list-style-type: none"> • Summertime Story Hour • Mums & Toddlers - Christmas outreach 	Mildred and Lynda Aug 08 Evelyn Abbot 10 December 08	complete complete
Outreach through debt and money support	Establish an ongoing relationship with Christians Against Poverty	<ul style="list-style-type: none"> • Undertake CAP volunteer training Summer 08 • Run CAP money courses Sept-Oct 08 • 	Tim, Liz, John July 08 John - 18,25 Sept & 2 Oct 08	Complete Complete

Outcome	Priority Objective	Activity	How and by whom	Status Update
Innovate and initiate new outreach initiatives	Maintain a fresh and dynamic approach to outreach	<ul style="list-style-type: none"> • Regular bi Weekly Reach meetings 	Alternate Fridays - Brian	Recent decision to move to monthly meetings. Very successful bi-weekly pattern sustained for 2 years. Complete
Develop 20 Youth service Volunteers	ensure an effective level of support to the PYfC youth initiative	<ul style="list-style-type: none"> • Call for volunteers following launch of PYfC partnership • Establish training programme • establish ongoing support mechanism 	Stephen/Nicola Oct 08 PYfC/Reach Oct-Dec 08 PYfC/Reach Dec onward	Volunteer training identified and due delivery Feb - April 09